

CEWARN RRF List of Projects

reporting date:

by:

This is a list of all projects proposed to the CEWARN Unit for financing. Please contact the CEWARN Response Coordinator, Mr. Abdirashid Warsame, for detailed information (a_warsame.cewarn@ethionet.et, Tel: + 251 (11) 3728091);

Note: This master list reflects the current status of projects; also for 'approved budget', 'disbursed budget' etc.

Consecutive number	Date received	Country	District	Short Title	Type (CPRM/ Cap Bldg)	Proposed start date	Proposed budget (USD)	Status - under study - rejected - approved	Approved budget (USD)	Disbursed budget (USD)	Actual start date	Report for months 1 - 3 (due / submitted)	Report for months 4 - 6 (due / submitted)	Report for months 7 - 12 (due / submitted)	Report for extension period	Closing report (due /submitted)	Audit report (due / submitted)	File closed	Remarks
CEWARN RRF Project/0001/09/07	30/07/09	Uganda	Kotido	Jie-Turkana Cross-border Peace dialogue	CPMR (Ur	1/8/2009	10,000	approved	10,000	10,000	1/8/2009	not required	not required	not required		submitted			
CEWARN RRF Project/0002/09/08	26/08/09	Ethiopia	Somali Cluster	Revitalization of CEWARN LPCs in Somali clus	CPMR (Ur	27/08/2009	10,000	approved	10,000	10,000	1/9/2009					submitted			
CEWARN RRF Project/0003/10/03/01	1/3/2010	Kenya	Moyale, Somali	Youth Tournament and Cultural events for P	CPMR	8/4/2010	41,024	approved			8/4/2010					submitted			
CEWARN RRF Project/0004/10/03/01	1/3/2010	Ethiopia	Moyale Somali	Youth Tournament and Beauty Contest for P	CPMR	8/4/2010	42,663	approved			8/4/2010					submitted			
CEWARN RRF Project/0005/10/03/01	14/03/2010	Djibouti	Dikhil	Intercommunity Peacebuilding	CPMR/Cap	15/7/2010		understudy											
CEWARN RRF Project/0006/10/03/01	16/03/2010	Ethiopia	Nyangatom	Nyangatom Peace Building Proposal	CPMR	15/7/2010	49,256	approved	49,256										
CEWARN RRF Project/0007/10/04/01	19/04/2010	Ethiopia	Somali/Karam	Enhancing the Capacity of Local Peace C	Cap Bldg	15/7/2010	50,000	approved	50,000										
CEWARN RRF Project/0008/10/04/01	23/04/2010	Ethiopia	Borena Zone,	Expansion of Community-led Peace Initia	CPMR	15/7/2010	45,547	approved	45,547										
CEWARN RRF Project/0009/10/04/01	23/04/2010	Kenya	Lodwar	Support to Disarmament and Conflict Res	CPMR	15/7/2010	50,000	approved	50,000										
CEWARN RRF Project/0010/10/04/01	23/04/2010	Kenya	Upper-Eastern	Peace-building and Conflict Intervention I	CPMR	15/7/2010	49,016	rejected											
CEWARN RRF Project/0011/10/04/01	23/04/2010	Kenya	Pokot	Local Level Leaders and Community Cor	CPMR	15/7/2010	15,000	rejected											
CEWARN RRF Project/0012/10/04/01	27/04/2010	Ethiopia	Karamoja	Urgent support cross-border peace meeting	CPMR	29/04/2010	2,823	approved											
CEWARN RRF Project/0013/10/04/01	28/04/2010	Kenya	Wider Mander	Support to the ongoing cross-border mitiç	CPMR	15/7/2010	10,000	approved	10,000										
CEWARN RRF Project/0014/10/04/01	28/04/2010	Kenya	Garissa	Support for emergency and peace buildin	CPMR	15/7/2010	16,973	approved	16,973										
CEWARN RRF Project/0015/10/04/01	28/04/2010	Kenya	Wajir	Capacity building and Peace Meeting	CPMR/Cap	15/7/2010	49,883	approved	49,883										
CEWARN RRF Project/0016/10/04/01	29/04/2010	Uganda	Karamoja dist	Capacity Building of CEWERU Structures Cap Bldg	Cap Bldg	15/7/2010	50,000	approved	50,000										
CEWARN RRF Project/0017/10/04/01	29/04/2010	Uganda	Nakapiripit	Community Empowerment for Conflict F	CPMR/Cap	15/7/2010	18,861	rejected											
CEWARN RRF Project/0018/10/05/01	4/5/2010	Uganda	Kaabonga/Kot	Urgent response to Jie-Dodoth Conflict	CPMR	15/7/2010	10,000	under study											
CEWARN RRF Project/0019/10/05/01	4/5/2010	Ethiopia/Kenya	Karamoja clus	Study to analyse emerging issues in the (Tech. Stud	CPMR	1/9/2010		under study											
CEWARN RRF Project/0020/10/05/01	4/5/2010	Uganda	Moroto	Market Access and Alternative Livelihood	CPMR	15/7/2010	14,713	rejected											
CEWARN RRF Project/0021/10/05/01	4/5/2010	Uganda	Bukwo	Support for Cross border Livestock Trade	CPMR	15/7/2010	14,846	rejected											
CEWARN RRF Project/0022/10/05/01	4/5/2010	Uganda	Moroto	Roll-out and decentralize the DPC role ar	Cap Bldg	15/7/2010	10,978	rejected											
CEWARN RRF Project/0023/10/05/01	6/5/2010	Ethiopia	Dassenech W	Peace Building Proposal	CPMR	15/7/2010	49381	approved	49381										
CEWARN RRF Project/0024/10/06/01	9/6/2010	Uganda	all DPCs	Capacity for District Peace Committees	Cap Bldg	15/07/2010	10,000	approved	10,000										
CEWARN RRF Project/0025/10/07/01	30/07/2010	Kenya	TSUs/FMs	Capacity Building for TSU, FMs and othe	Cap Bldg	18/08/2010	10,000	approved	10,000										
CEWARN RRF Project/0026/10/07/01	30/07/2010	Kenya	Moyale/Wajir	PEACEBUILDING & CONFLICT INTERV	CPMR	15/9/2010	10,000	understudy											
CEWARN RRF Project/0027/10/08/01	17/08/2010	Uganda	Karamoja regi	Regional Peace Building Initiatives	CPMR	15/9/2010	50,000	understudy											
CEWARN RRF Project/0028/10/08/01	18/08/2010	Kenya	Greater Pokot	Integrated Peace Building initiatives	CPMR	15/9/2010	50,000	understudy											
CEWARN RRF Project/0029/10/08/01	18/08/2010	Kenya	Marsabit	PEACEBUILDING & CONFLICT INTERV	CPMR	15/9/2010	50,000	understudy											
CEWARN RRF Project/0030/10/08/01	18/08/2010	Ethiopia	Ethiopia	Traditional Methods of Conflict Managem	Tech. Stud	15/9/2010	18,375	understudy											